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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2 drill rigs 

• Continue rock coring and rock production drilling, with con-
centration in the priority areas needed for initial line closure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.   
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 2 rigs.  There are a total of 1044 
holes in Overburden, drilled and cased.   
 
Rock coring and production rock drilling on the work 
platform continued this week, as well as pressure wash-
ing and grouting operations.  A third Cubex drill arrived 
on site and will be put into production rock drilling 
shortly.    
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of 23 completed.   
 
There is a total of over 490,400 gallons of grout in 557 
holes along the embankment.  To date, over 494,865 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 2/11/08 was 685.0 ft. Recent rains have 
resulted in numerous changes to the generation schedule. Currently all 
five available turbines are being operated around the clock. A total of 1.0 
inch of rain is forecasted for the next five days over the Lake Cumberland 
basin. 

Wolf Creek Dam 
Weekly Update 

Drilling on the work platform 


